
Exhibit A
Attachment A-1

Schedule of Products and Due Dates

Task 
Number

Task 
Name Product(s) Planned Start 

Date Due Date

1.1 10/1/2010 10/15/2010
Updated Schedule of Products 10/1/2010 10/15/2010
Updated List of Match Funds 10/1/2010 10/15/2010
Updated List of Permits 10/1/2010 10/15/2010
Kick-Off Meeting Agenda (CEC) 10/1/2010 10/15/2010

1.2 8/1/2011 8/31/2011
CPR Report 8/1/2011 8/31/2011
Agenda and a list of expected participants (CEC) 8/1/2011 8/31/2011
Schedule for written determination (CEC) 8/1/2011 8/31/2011
Written determination (CEC) 8/1/2011 8/31/2011

1.3 12/3/2012 1/31/2013
Written documentation of meeting agreements 12/3/2012 1/31/2013
Schedule for completing closeout activities 12/3/2012 1/31/2013

1.4

Monthly Progress Reports
Upon full execution 

of agreement

The 10th of each 
month during the 
approved term of 
this Agreement

1.5 8/1/2012 11/30/2012
Draft Outline of the Final Report 8/1/2012 8/8/2012
Final Outline of the Final Report 8/9/2012 9/1/2012
Draft Final Report 9/2/2012 10/31/2012
Final Report 11/1/2012 11/30/2012

1.6 10/1/2010 10/15/2010
A letter regarding match funds or stating that no 
match funds are provided 10/1/2010 10/15/2010
Copy(ies) of each match fund commitment letter(s) 
(if applicable) 10/1/2010 10/15/2010

Letter(s) for new match funds (if applicable) N/A

Within 10 days of 
identifying new 
match funds

Letter that match funds were reduced (if 
applicable) N/A

Within 10 days of 
identifying new 
match funds

1.7 10/1/2010 10/15/2010
Letter documenting the permits or stating that no 
permits are required 10/1/2010 10/15/2010

A copy of each approved permit (if applicable) N/A

Within 10 days of 
receiving each 

permit

Updated list of permits as they change during the 
term of the Agreement (if applicable) N/A

Within 10 days of 
change in list of 

permits

Attend Kick-off Meeting

Critical Project Review Meetings

1st CPR 
Meeting

Final Meeting

Monthly Progress Reports

Final Report

Identify and Obtain Match Funds

Identify and Obtain Required Permits
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Updated schedule for acquiring permits as 
changes occur during the term of the Agreement 
(if applicable) N/A

Within 10 days of 
change in schedule 
for obtaining permits

2 10/15/2010 12/30/2010
Nanoadditives Characteristics Memorandum (no 
draft) 10/15/2010 12/30/2010

3 1/3/2011 2/28/2011
Screening Test Results Memorandum (no draft) 1/3/2011 2/28/2011

4 2/15/2011 9/15/2011
Laboratory Dewatering Tests Technical 
Memorandum (no draft) 2/15/2011 9/15/2011

5 2/1/2011 7/29/2011
Laboratory Tests with Sludge from Multiple 
Treatment Plants (no draft) 2/1/2011 7/29/2011

6 9/1/2011 7/31/2012
 Draft LACSD Field Demonstration Report 9/1/2011 7/2/2012
 Final LACSD Field DemonstrationReport 7/3/2011 7/31/2012

7 12/1/2011 6/29/2012
Draft Measurement and Verification Protocol 
Report 12/1/2011 6/1/2012
Final Measurement and Verification Protocol 
Report 6/2/2011 6/29/2012

8 5/1/2012 8/1/2012
Draft Technology Transfer Plan 5/1/2012 5/29/2012
Final Technology Transfer Plan 6/1/2012 8/1/2012

9 5/1/2012 6/29/2012
Draft Production Readiness Plan 5/1/2012 5/29/2012
Final Production Readiness Plan final 6/1/2012 6/29/2012

MEASUREMENT AND VERIFICATION PROCESS BY 
LOCAL ELECTRIC UTILITY

TECHNOLOGY TRANSFER ACTIVITIES 

PRODUCTION READINESS PLAN

SYNTHESIZE AND CHARACTERIZE NANOPARTICLES 

PERFORM SCREENING TEST

PERFORM LABORATORY DEWATERING TESTS USING 
LACSD SLUDGE

PERFORM LABORATORY TESTING WITH SLUDGE FROM 
MULTIPLE TREATMENT PLANTS

PERFORM FIELD DEMONSTRATION AT LACSD FACILITY 
IN CARSON, CA
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